
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:05 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 650 Date: 02-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 120

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Site visit to SCC Mockup to retrieve Extra Work Bill tags from Don MacDowell (CONCO) and discuss
the pour on Thursday morning.
•Email review
•Updated concrete tags
•Retrieved the concrete cylinders from the bath and matched them to their respective tags .
•Site visit to Hinge KW and KE. I requested from MCM to have the two remaining blockouts cleared so
ABF could install the Tie-Down rods.
•Observed the installation of the Hinge KW Soffit Grating Frames on the North opening . Three workers
spent 2 hours installing the frames here: Jim Medina, Rafael Gomez, and Tom Messner.
•Discussed with Levi Gatsos the grouting operation for the Jacking Saddle closure pour .
•Site visit to Hinge KW to observe the progress on the chipping of concrete on the underside of the South
Wing.
•For the remainder of the evening I periodically went to the job site to check on the weld repairs being
inspected by METS.

I accrued 1 hour of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP J.D. FreemanCarpenter 2.00 0.00 0.00 2.00

JNM Tom MessnerCarpenter 2.00 0.00 0.00 2.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 650 Date: 02-Oct-2012 Tuesday

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

APP Ricky VeraCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

APP Jorge GomezCarpenter 0.00 0.00 0.00 0.00

APP Ricky ValenzuelaCarpenter 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

APP Jason SilvaCarpenter 0.00 0.00 0.00 0.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000047

0.00

No

0.00 0.00

VEHICLE

0.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GEORGE HERNANDEZIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM Joseph ByrnesIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

Bid Item: 001 0-hcc-ELS.241CCO-241 Hinge K Covers & Coatings

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Tom MessnerCarpenter 2.00 0.00 0.00 2.00

FOR Jim MedinaCarpenter 2.00 0.00 0.00 2.00

JNM Rafael GomezCarpenter 2.00 0.00 0.00 2.00

Diary: Dispute

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 650 Date: 02-Oct-2012 Tuesday

CCO #241 Hinge K Soffit
Grating and Covers
* Observed three workers installing the frames for the Hinge KW Soffit Opennings in the North cell.

001 0-hcc-ELS.241

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

CONCO PUMPING
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